

DPD-8721-60

1 December 1960

Dear Mark,

In order to confirm our phone conversation on the submitting of cost data, the following is a quote of the message content sent to the other contractors with teletype facilities:

"Recent reports and indications of degradation in vehicle performance due to weight increases, slow progress and retrogressions in various areas, schedule slippages and cost increase trend behooves Headquarters take immediate action, reevaluate program status and future. In this connection Headquarters requires ASAP, for planning purposes in considering various possible courses of action, financial report of estimated inclusive costs, including costs termination, to cancel program and contracts as of 20 December 1960.

Similar reports being requested from other contractors."

Respectfully yours,

25X1A

SIGNED

[Redacted Signature]

MAJOR, USAF

DPD/DB/RDH:rew

Distribution:

o&l-Addressee

1-DPD/DB

1-DPD/RI

X out

DPD-3722-60

1 December 1960

Dear Bill,


In order to confirm our phone conversation on the submitting of cost data, the following is a quote of the message content sent to the other contractors with teletype facilities:

"Recent reports and indications of degradation in vehicle performance due to weight increases, slow progress and retrogressions in various areas, schedule slippages and cost increase trend behooves Headquarters take immediate action reevaluate program status and future. In this connection Headquarters requires ASAP, for planning purposes in considering various possible courses of action, financial report of estimated inclusive costs, including costs termination, to cancel program and contracts as of 20 December 1960.

Similar reports being requested from other contractors."

Respectfully yours,

25X1A


Major, USAF

DPD/DB/RDH:rew

Distribution:

O&I=Addressee

1-DPD/DB

1-DPD/RI